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1.0 Purpose & Objective 

The purpose and objective of the Traffic Control Plan is to describe the procedures for 

addressing traffic control issues on nearby rights of way, work Site traffic and pedestrian 

control, and all work site access and security requirements during construction of the 

Jorgensen Forge Early Action Area cleanup. 

2.0 Haul Route 

The construction haul road will be the main access road for Jorgensen Forge. The route 

begins on East Marginal Way South, proceeds west through the Jorgenson Forge main 

gate, and goes north around the northeast corner of the Jorgenson Forge Shop Building 

before proceeding west towards the waterway shoreline (Figure 1). 

The east-side of the work zone will be enclosed with temporary security fencing to 

control access to the worksite. Two access gates will be installed on the haul road to 

facilitate truck access. The haul route will be discussed with PPM employees, 

subcontractors, and vendors to ensure that all parties are aware parking or turning off the 

haul road prior to entrance into the work site or exiting the Jorgenson plant is strictly 

prohibited, unless approved by the Owner’s Project Engineer. 

3.0 Traffic Control & Safety 

3.1 Traffic Control 
Due to the access structure of the Jorgensen Forge facility the construction traffic 

will share the roadway with Jorgensen operations. Signs will be placed 

strategically at dock loading doors, open bays with fork lifts regularly exiting the 

forge buildings, and pedestrian entrance points to buildings to inform equipment 

operators, motorists, and pedestrians of truck and equipment traffic (Figure 1). 

Additionally, on East Marginal Way, signs will be placed to warn of trucks 

entering and leaving the roadway. 

On-site driving speeds are 10 miles per hour and shall be adhered to at all times. 

Any driver found exceeding the speed limit will receive one warning and a second 

violation will cause removal from the site. 

3.2 Pedestrian Safety 
The construction haul route travels through an area of high foot traffic located 

near the Administration building and facility parking lot.  As a result, signage will 

be placed to inform pedestrians of truck and equipment traffic at crosswalks and 

building exits. 
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As discussed in Section 2.0 security fencing will be placed around the work site to 

restrict and protect non-project related Jorgensen personnel from entering the site. 

All personnel outside of PPM, on-site subcontractors, Owner representatives, and 

project-involved Jorgensen personnel will be required to check in at the field 

office for a site safety orientation and PPE inspection. 

4.0 Site Access & Security Measures 

Pacific Pile & Marine understands security is critical at the Jorgenson Forge Facility.   

All PPM employees, and subcontractors working on this project shall be trained on and 

adhere to the Security Plan in place at the Jorgenson Forge Facility. Employees will be 

badged and construction vehicles used in the performance of the work shall be permitted 

and cleared prior to arrival at site. Employees and subcontractors will have the permit 

displayed in the front window and their badge ready to show the guard at the Jorgenson 

main gate. Pacific Pile & Marine will provide training on this plan to its employees and 

subcontractors to ensure PPM employees, subcontractor's employees, delivery trucks, 

haul trucks, and other vehicles in support of the project use only those entrances and 

roadways so designated. 

Pacific Pile & Marine will post signage clearly along the haul route as shown on 

attached Figure 1. Pacific Pile & Marine will provide clear direction to its employees and 

subcontractors informing them they are only permitted in the established work areas. 

The project will also require deliveries of materials and supplies from outside vendors. 

The vendors, along with other visitors will be required to adhere to the security 

procedures required by Jorgenson Forge.  All visitors entering the site on behalf of PPM 

will have the appropriate safety training for the work they will perform and will be 

citizens of the United States.  Pacific Pile & Marine will coordinate with Jorgenson Forge 

should a non-U.S. citizens require entrance to the site. Pacific Pile & Marine will 

coordinate with Jorgenson Forge to ensure the non-U.S. citizen is escorted at all times. 

Pacific Pile & Marine will coordinate with the Owner’s Project Engineer, to schedule 

deliveries of materials or hauling of waste from site. This coordination will include 

providing the vendor name and time of delivery or pick-up. 
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Figure 1- Traffic Control Layout
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